WeatherWise team work allocation

Sam: BE1 | Metta: BE2 | Shreshta: Frontend

The repository contains empty starter files. Each person writes the code for their assigned area; folder READMEs provide file-by-file instructions.

Sam - Backend 1 (BE1)

Owns: backend/be1_sam/

- Build APIs, authentication, database, profiles and routine storage.
- Load weather and reference CSVs; validate inputs, units and timestamps.
- Connect Metta's engine, deliver notifications and maintain setup scripts.
- Write API, access-control, storage and weather tests in tests/be1_sam/.

Key files: app.py, routes.py, auth.py, database.py, models.py, profiles.py, routines.py, weather.py, repository.py, notifications.py, config.py.

Handoff: Give Metta clean inputs; give Shreshta endpoints, example responses and error formats.

Metta - Backend 2 (BE2)

Owns: backend/be2_metta/

- Define and implement personal risk scores, thresholds and explanations.
- Build advice selection, alert decisions and feasible outdoor-time ranking.
- Test rules and scheduling in tests/be2_metta/; document the risk model.
- Later, build and evaluate ML only after the rule-based baseline works.

Key files: service.py, risk.py, rules.py, recommendations.py, scheduler.py, alerts.py, features.py, train_model.py, evaluate_model.py.

Handoff: Return risk, reasons, advice, windows and alert events to Sam; explain their meaning to Shreshta.

Shreshta - Frontend

Owns: frontend_shreshta/

- Build profile/routine forms, dashboard, forecast, alerts and time-window views.
- Create responsive styles and accessible navigation; start with mock responses.
- Connect Sam's APIs; display Metta's outputs without duplicating the risk model.
- Test mobile/desktop layouts, form validation and loading/empty/error states.

Key files: index.html; styles/*.css; js/app.js, api.js, dashboard.js, profile.js, routines.js, alerts.js, scheduler.js, format.js; mock/ and assets/.

Handoff: Report missing fields or unclear responses to both backend owners; verify complete user flows.

How the three parts come together

1. Agree on scope, field names and units in shared/API_CONTRACT.md. Sam maintains shared types with everyone's review.
2. Work in separate branches: Sam handles data/APIs, Metta calculates results, Shreshta renders them.
3. First milestone: fictional profile + synthetic weather, then score/explanation, then dashboard. Integrate and test together.

Keep source CSVs unchanged. Fix the 05:00-only scheduling limitation. Agree separately on communicable-disease support; current data does not cover outbreak/transmission risk.